

Wall plank and Decoretive Window of 1st, 2ed coat repainting in progress at Block G, 21/07/2011





Aircond cover 2ed coatand Wall planke 2ed coat of repainting in progress at Block C, 21~22/07/2011



Photo 10

Photo 11



Decorative Window of Repainting in progress at Block E, 26~27/07/2011














Photo 7



Photo 5



Photo 6



7/26 15:55



Balcony Railling, Aircond cover and Wall plank of Repainting in progress at Block F, 26~27/07/2011



Photo 10

Balcony Railling, Aircond cover and Wall plank of Repainting in progress at Block G, 26~27/07/2011



Wall of 2ed coat, Decorative window of 2st coat Repainting in progress at Block C, 19/08/2011





High pressure waterjet of washing , Undercoat and 1st coat of wall repainting in progress at Clock Tower, 12/08/2011

